SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:31PM

Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 281 Const Calendar Day: 898 Date: 23-Feb-2012 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bradd, David Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  05:30 pm Break: Over Time:  02:30

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather

Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
Work description. =
The contractor worked on Strands 55, 56, and 57.
04-0120F4 Bid ltem: 067 C-PWS-046.067 Install & Adjust PWS 46-50

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM EDUARDO JIMENEZ-PADILLA 0.00 000 0.00 0.00 []
Ironworker FOR JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 []
Ironworker APP JONATHON BISKNER 0.00 000 0.00 0.00 []
Ironworker APP LONNY CANDELARIA 0.00 000 0.00 0.00 []
Ironworker APP JONATHAN CANITES 0.00 000 0.00 0.00 []
Ironworker INM MICHAEL DRAPER 0.00 000 0.00 0.00 []
Ironworker APP RYAN EVANCHIK 0.00 000 0.00 0.00 []
Ironworker INM CARLOS ALVERADO 0.00 000 0.00 0.00 []
Ironworker FOR MATTHEW HOLT 0.00 0.00 0.00 0.00 []
Ironworker APP SHAOFEI ZHEN 0.00 000 0.00 0.00 []
Ironworker FOR JERRY KUBALA 0.00 000 0.00 0.00 []
Ironworker APP DARIO LOZA 0.00 000 0.00 0.00 []
Ironworker APP Tony Miranda 0.00 0.00 0.00 0.00 []
Ironworker APP RYAN NASH 0.00 000 0.00 0.00 []
Ironworker INM MICHAEL PORTILLO 0.00 000 0.00 0.00 []
Ironworker APP PABLO RAMIREZ 0.00 0.00 0.00 0.00 []
Ironworker INM JOSEPH STONE 0.00 000 0.00 0.00 []
Ironworker INM RIGOVERTO GARCIA 0.00 000 0.00 0.00 []

Diary: Dispute
General Comments 067 C-PWS-046.067 —~
Note: For labor see Laraine Woo's diary.

Jimmy Benninghove crew:
Mike Portillo

Mike Draper

Tony Miranda

Ryan Evanchik
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 281  Date: 23-Feb-2012  Thursday

Matt Holt crew:

Jonathan Biskner

Andy Zhen

Eduardo Jiminez

Dario Loza

Carlos Alvarado

Lonny Candelaria

Pablo Ramirez

Nick Brown (Apprentice, absent; class?)
Mr. Cruz (Apprentice, absent; class?)

Jerry Kubala crew:
Joe Stone

Rigo Garcia

Ryan Nash
Jonathan Canites
Paul Mata (injured)

06:30 Ar office, office work, documentation, conversation with lead worker.

06:45 Lv for field.

06:59 Ar jobsite. Went up the south main span catwalk to the mid-span platform to assist with the
installation of former plates on the strands that have been installed and adjusted. | worked with
Roman Granados (CT), Adam Roebuck (ABF), and Scott Yeager (ABF) on this work.

09:00 Finish with former plates, and return to office.

10:00 Lv for the field.

10:14 Ar jobsite.

10:21 Ar @ north transfer arm. Swap out of Strand #57 from the primary hauling system to the secondary
hauling system in progress. Matt Chamberlain, Lonny Candelaria, and Matt Holt are working on the
swap out.

10:22 Return primary hauling frame up the north side span to its starting point at the tower.

10:25 Matt Holt installs idler pulley.

10:27 Retract transfer arm, begin hauling Strand #57 using the secondary hauling system around W-2.

10:28 Stop hauling.

10:29 Fd Benninghove crew forming Strand #56 at north deviation saddle. Fd all restraints in place at the
north deviation saddle.

10:31 Resume hauling Strand #57.

10:35 Stop hauling Strand #57.

10:36 Fd Strand #36 formed and installed in trough J-N-3 at the jacking saddle.

10:37 Fd restraints installed at south deviation saddle. Kubala crew fd forming Strand #36.

10:40 Fd Benninghove crew installing #36 into trough D-N-6 at the north deviation saddle.

10:41 Resume hauling Strand #56.

10:43 Stop hauling Strand #56.

10:45 Resume hauling Strand #56.

10:46 Strand #56 arrives at south transfer arm. Joe Stone, Dan Dunn, Matt Holt, and Matt Chamberlain
worked on the swap out from the secondary to the primary hauling systems.

10:51 Move the transfer arm over the hex clamp, and install the cover plate on the transfer arm tip.

10:52 Detach Strand #56 from the secondary hauling frame.

10:53 Raise the Strand #56 socket to the level of the primary hauling frame.

10:54 Move the secondary hauling frame westerly 5' +/- to get it out of the way.

Move the primary hauling frame westerly to the Strand #56 socket.

10:56 Contractor forces struggle to remove hex clamp from the transfer arm.

10:58 Transfer arm clears hex clamp.

10:59 Begin hauling Strand #56 up the south side span using the primary hauling system.

11:01 Stop hauling.

Return secondary hauling frame to its starting point at the north deviation saddle.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 281  Date: 23-Feb-2012  Thursday

11:04 Resume hauling.

11:05 The ironworker Matt Chamberlain walks with the primary hauling frame up the south side span
catwalk to insure that Strand #56 falls onto the haul rollers on the catwalk.

11:10 Fd Kubala crew installing Strand #56 into trough D-S-3 at the south deviation saddle.

11:12 Fd the Holt crew installing a doubler plate at the north deviation saddle. Holt crew also installing
strand jack, and attaching the strand jack to the previously installed PWS clamp on Strand #56.

11:15 Fd Benninghove crew continuing to install Strand #56 into D-N-3. They are about 3/4 the way
complete.

11:31 Fd Strand #56 completely installed at the north deviation saddle.

11:32 Benninghove crew prepares to float , form, and install Strand #57.

11:34 Fd Kubala continuing to install Strand #56. They are about 2/3 the way complete.

12:00 Lunch

12:30 Return to office. Documentation.

13:10 Return to the field.

13:22 Ar jobsite.

13:25 Begin hauling Strand #58 at east anchorage.

13:37 Fd Benninghove crew had Strand #57 floated, with restraints in place, at the north deviation saddle.

13:40 Fd Holt crew formed Strand #57 with restraints in place at jacking saddle.

13:42 Fd Kubala forming Strand #57 with all restraints in place at the south deviation saddle.

13:45 Fd Strand #58 being hauled down the north side span using the primary hauling system.

13:47 Fd Strand #57 floated from the south floating arm to the tower (south side span.)

13:56 Fd Holt installing Strand #57 into J-N-4 at the jacking saddle.

14:07 Fd Strand #58 attached to the secondary hauling frame.
Hauling Strand #58 around W-2 begins.

14:09 Hauling stops.

14:10 Hauling resumes.

14:12 Fd Kubala crew finishing forming and beginning to install Strand #57 into D-S-4 at the south
deviation saddle.

14:21 Strand #58 (on the secondary hauling frame) arrives at the south transfer arm.

Note: Primary hauling frame still not in the area of the south transfer arm as of 14:23.

14:25 Aaron Kent and Jonathon Biskner detach Strand #58 from the secondary hauling frame without
incident.

14:29 Return secondary hauling frame to the north transfer arm area, its starting point for the next strand.

14:33 Return primary hauling frame on the north side span back to its starting point at the tower.

14:54 Haul frame transited south main span, and is now visible at the tower.

14:55 Primary haul frame moving down the south side span.

14:59 Primary haul frame arrives at the south transfer arm.

15:00 Aaron Kent, Jonathon Biskner, and Eduardo Jiminez attach Strand #57 to the primary hauling
frame.

15:02 Retract transfer arm from the hex clamp on Strand #57.
Remove hex clamp from Strand #57.

15:05 Begin hauling Strand #57 up the south side span.

15:20 Fd Kubala crew forming Strand # 56 using a hex clamp from the south deviation saddle to the
south floating arm.

15:24 Kubala crew removes PWS clamp from Strand #56 at the south floating arm.

15:27 Kubala prepares the south deviation saddle for floating Strand #57.

Note: Strand #57 goes into trough #4.

15:30 Fd jacking saddle fully ready to float Strand #57.

15:33 Fd Holt crew installing bracing system to replace the use of doubler plate at north deviation saddle.

15:34 Fd Benninghove preparing the north deviation saddle for floating Strand #57.

16:05 Fd Holt installing doubler plate, strand jack, PWS clamp on Strand #57 to take the belly out of
Strand #57 in the area from the jacking saddle to the south deviation saddle.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name Bradd, David

Diary #: 281  Date: 23-Feb-2012

Thursday

17:00 Return to the office.
17:10 Arrive at office. Documentation.
17:30 End of work day.

16:12 Return primary hauling frame up the north side span to its starting point at the tower.
16:55 Begin hauling Strand #58 at the east anchorage.

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-051.067

Install & Adjust PWS 51-55

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-021.067

Install & Adjust PWS 21-25
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